

# ENGINEERING CHANGE NOTICE

## DART AEROSPACE LTD

Date: 15.06.30 Job No.: ENG 6105 ADR Yes/No: ADR Date: *mpp*  
 Product No.: D169-841 *841* Created By: AJS Approved By: *q* ECN #: 15- 595  
 Product Name: CABLE CUTTER SYSTEM Checked By: *18*

Distribution	Reqd	Resp	Initial / Date (YY/MM/DD)
Director of Operations	Y	NF	
Production Manager / Coord.	Y	MP / MF	
Purchasing Manager / Purchasing Coord.	N	LL / CL	
Production Engineering Coord.	Y	DD / JLM	
Production Engineering Coord.	N	DL	
Customer Order Processing	N	SL / BG	

Distribution	Reqd	Resp	Initial / Date (YY/MM/DD)
DQA / QA Coord.	Y	PS / ED	
QC Coordinator	Y	PD	
Customer Support	Y	SW / LM	
Customer Technical Support	Y	MB / HS	
Marketing	N	KO / SL	
Sales Support Manager	N	CP	

Reason for Change: Customer Request

Documents Affected:  
 IIN-D169-841 Rev. D

IF APPLICABLE: NCR: PAR: CAR: CIR: URF:

PAPERWORK UPDATE ☐ PARTS MUST COMPLY ☒ PREVIOUS PARTS SATISFACTORY ☐

#	Quality Assurance Actions	Reqd	Resp	Notes	Complete
1	Notify Previous Customers	N			
2	Notify Eurocopter France	N			
3	Notify Augusta Westland	N			
4	Manufacturing Licensing Agreement Update	N			

#	Engineering Actions	Reqd	Resp	Notes	Complete
5	Required Documents/Drawings/Item ID's Under Review (URF)	N			
6	Update Master Document List (MDL)	N			
7	Update Document Record (DR)	Y	ASS	NO STC NOT APPLICABLE	
8	Update Product Compatability Matrix	N		Rev. E	ASS 15.07.03
9	Notify TC / FAA of Change (eg. ICA, 8110-3)	N			
10					

#	Document Control Actions	Reqd	Resp	Notes	Complete
11	Move / Update Electronic Files / Design Journal	Y	KJ		15.07.03
12	Update Product Specification Files (Bluefiles)	Y	KJ		15.07.03
13	Update Approved/Preliminary Dwg PDF Files	N			
14	Update Product Development Summary (STC applications)	N			
15	Update QSI 021 (TC/FAA STC) and/or STC Approval List	N			
16	Create/Update Parts / STC Database	N			
17	Update / Verify Airworthiness Release Certificate Database	N			
18	Create / Update Change Record Form / Item Card Database	Y	KJ	See Below	15.07.03
19	Create / Update Packaging Process Plan (PPP)	Y	KJ		15.07.03
20	Red Decals required on Packaging Process Plan (PPP)?	N			
21	Update Controlled Supplier Documents (Qpulse) Database	N			
22	Update Grey Project Binder / Electronic Project Folder	Y	KJ		15.07.03
23	Update D-Part / M-Drawing / DSI / DEO Master Binders	N			
24	Update "Royalty Paid to" attribute (Parts sold under Dart USA STC's)	N			
25					

Description / Action:  
 Update D169-841 015 To Change 002 *002*  
*841* *stack* *MF 15-0-06*

ECN Verified & Complete: Date: